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1. Introduction 
The U.S. Environmental Protection Agency (EPA) requires signatories of Early Action 
Compacts (EAC) to prepare a progress report every six months that describes the 
progress made to date against the EAC milestones.  This progress report will 
summarize activities related to the Shreveport – Bossier City Metropolitan Statistical 
Area’s EAC during the period from January 1 through June 30, 2005. 

2. Progress of Proposed SIP Revision   
The proposed State implementation Plan (SIP) revision, incorporating the provisions 
of the Air Quality Improvement Plan (AQIP) previously prepared and submitted by 
the Shreveport-Bossier City Metropolitan Area MSA) to the Louisiana Department of 
Environmental Quality (DEQ), was submitted by the DEQ to EPA on December 30, 
2004.  During the first quarter of 2005, the MSA and its consultants worked with EPA 
to provide answers to any questions pertaining to the submission and provide 
additional  data and information as requested.  On May 12, 2005, the proposed rule 
approving the SIP was published in the Federal Register. 

3.  Progress Toward Implementation of Local Measures 
Local control measure implementation remains on schedule, and all are expected to 
be fully implemented by the end of 2005. 

(a)  Centerpoint Energy Plant Modification.  Startup of the plant began on November 
18, 2004.  All of the higher-emission point sources which were in service under the old 
permit have been taken out of service as planned. 

(b)  General Motors Plant Modification.  This project has been fully implemented. 

(c)  Landfill Gas Recovery Project.   This project has been fully implemented. 

(d)  Energy Conservation Program.  All work is proceeding on schedule, and the 
project is substantially completed, with only various punch list items remaining.   

(e)  Intelligent Transportation Systems.  The system has been installed at 24 
intersections. 

(f)  Hybrid Bus.  The bus was delivered to the City in  May.  A press conference was held on June 8 
announcing the arrival of the bus, which was covered by the local media.  The bus is now in service.  
 
As the control measures continue toward full implementation, steps will be taken to 
quantify the emissions reductions being achieved and air quality improvements being 
made. 
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4. Obstacles   
 
We are aware o no obstacles at this time which would prevent all milestones from 
being met, including the implementation of the proposed local  control measures by 
December 31, 2005.  
 


